

~~SECRET~~  
CONFIDENTIALOC-A/FSA  
RFA  
File

DOC	10	REV DATE	12 MAR 1960	BY	064540
ORIG COMP	035	OPI	56	TYPE	06
ORIG CLASS	5	PAGES	3	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 10-2

Supplemental Agreement No. 1

Task Order No. K

Contract No. 

50X1

)

This SUPPLEMENTAL AGREEMENT entered into this 15th day of February 1960, between the United States of America (hereinafter called "the Government") represented by the Contracting Officer executing this Supplemental Agreement, and the  (hereinafter called "the Contractor"), having its principal place of business at

50X1

50X1

50X1

WITNESSETH:

WHEREAS, there exists between the parties hereto a basic agreement known as Task Order No. K under Contract No.  entered into as of 12 May 1959; and,

50X1

WHEREAS, said Task Order provides for the fabrication and test of fifteen (15) prototype units plus an initial prototype unit of Signal Activated Device; and,

WHEREAS, it is desired to provide for the accelerated fabrication of one (1) SAD unit; and,

WHEREAS, it is desired to provide for the design and fabrication of a desicant indicator and sealing and gasifying mechanism; and

WHEREAS, it is desired to increase funds for the electronic package adaptation required under the Task Order.

NOW THEREFORE, it is agreed that Task Order K under Contract No.  is hereby modified as follows:

50X1

Under the scope of work set forth in the "Schedule" add the following:

(1) Emergency accelerated fabrication of one (1) SAD unit for delivery on or before June 26, 1959.

(2) Design and fabrication of desicant indicator and sealing and gasifying mechanisms for 10 each of the SAD units.

In consideration of the foregoing, the estimated cost of performing this Task Order, exclusive of the fixed fee is increased by Five Thousand Two Hundred Seventy-Seven Dollars and

NOTICE  
This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

~~SECRET~~CONFIDENTIAL

~~CONFIDENTIAL~~  
~~SECRET~~

No Cents (\$5,277.00) to a new total estimated cost, exclusive of the fixed fee, of Twenty-Nine Thousand Six Hundred Thirty-Three Dollars and No Cents (\$29,633.00). Costs in excess of this amount shall not be incurred without the prior written authorization of the Contracting Officer.

The fixed fee for the performance of this Task Order is increased by an amount of Three Hundred Eighty-Four Dollars and No Cents (\$384.00) to a new total fixed fee of Two Thousand Three Hundred Thirty-Two Dollars and No Cents (\$2,332.00).

All other terms and conditions of said Task Order No. K shall be and hereby remain the same.

THE UNITED STATES OF AMERICA

BY 151

TITLE

Contracting Officer

50X1

ACKNOWLEDGED AND ACCEPTED THIS

2nd DAY OF March 1960

BY 151

TITLE

General Manager,

50X1

50X1

50X1

CONFIDENTIAL

~~SECRET~~

~~CONFIDENTIAL~~  
~~SECRET~~**INTERNAL INFORMATION:**

Reqn. No. MSB 60 - 343

Vou. No. 60-12789

Proc. Chgbl. 0179-0060-0000 (\$5,661.00)

Reqn cy to OC-E/R&D 

Almt. No. 0179-0060-0000

Contract No. 

Task Order No. K

Supplement No. 1

50X1

50X1

**I CERTIFY THAT FUNDS ARE AVAILABLE:**Obligation Reference No. 1678Charge to Allotment No. 0179-0060-0000/s/  - Authorizing Officer

50X1

**Contractor's Mailing Address:**

50X1

**Contracting Officer's Address:**

50X1

☒ Classified SECRET internally and externally - AGENCY STERILE☐ Unclassified - NONSTERILE☒ U. S. Government non-traceable check☐ U. S. Government Check☐ Cashiers check on the bank of~~SECRET~~**CONFIDENTIAL**